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Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 343 Date: 15-May-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 345

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

none partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 66

Weather

Precipitation Condition

Diary: Dispute

Work description.

05/15/2013

Diary Wednesday May 15, 2013

The painters are continuing painting of the split collars after necessary washing and painting the suspender
brackets after applying the anti rust paint before the final paint at the damaged spots. The painting is being
completed from the west toward the East for both the W-line and E-line. The painters still have not
completed the painting of the North side main cable at the West end.
The Painters are painting the suspender cable separators and cable clamps at the top of the suspender
cables by the help of a man lift.

Other non- related cable work:
The painters continued working on the barriers, removing stains, applying anti rust paint and making them
ready for either complete or partial painting. The painting of the split collars and suspender brackets are
being continued.
The ABF crews are continuing installing the back plate of the barriers for both the E-Line and W-line.
The ABF crew is continuing to disassemble the W2 falsework of the South side segment, and installing the
lowering beam and jack assembly in order to lower the W2 falsework of the North side.
The ABF crew was successful to cut one pipe pile of the erection tower at the South side and four on the
North side and transfer them to pier 7 yesterday.
Two ABF crews are involved in the disassembly of the erection tower and it is expected to remove most of
the pieces up to deck level.
The ABF subcontractor is continuing putting the polyester concrete overlay on the bike path.

Prepared by: Abbas Iranmanesh
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